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Introduction 
Managing school places is never an easy task, not least because the process can involve complex 
parental enquiries, where detailed knowledge of each application is crucial.  

The Citizen Portal for Admissions and Transfers is a powerful extension to the core A&T Module 
providing a convenient online self-service portal for all school applications across your authority, it 
simplifies the whole process, empowering parents and carers by giving them access to what they need.  
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Benefits 
Because the portal is accessed by families and the back-office elements of Admissions & Transfers are 
fully integrated, there’s no need for local authority admissions teams to manually add applications, 
streamlining the management of admissions. With a detailed, easily referenceable history to hand, 
teams also have all the information they need to manage admissions enquiries, validation and offers, 
more efficiently and freeing up resources to be invested where they will have the greatest impact. 

This work package will provide your admissions team with a streamlined project to work to efficiently 
implement this powerful addition to the A&T Backoffice module. 

We will support and guide you from beginning to your first offers being made to parents; sharing good 
practice from different Local Authorities: working in partnership so you get the most out of the module 
and can offer a good service to your parents. 

 We will start by listening and understanding your local admissions challenges so we appreciate 
how you can get the best out of the software 

 Scoping your requirements to configure your Test environment to suit your needs to support 
including, customisation of text, UAT testing, to going live with confidence  

 Configure your test system to support training and your own user acceptance testing, so you 
have a smooth experience 

 Provide training so you can confidently test, and build you experience of how the integration of 
this public facing application works with your admissions processes 

 Help to set the live environment up so you are ready for parents to apply online, and feel 
confident that you can maintain and adapt to challenges parents present 

 Finally, we don’t abandon you once you go live, we follow up to review how you are managing 
importing applications and readiness to publish offers 
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Pre-requisites 
To enable us to provide a quality service, the following is required from the Local Authority:   

 Have the A&T Backoffice, and Bases module 

 Install the licence key into test and do an IIreset before Session 1 

 Remote access for Technical to install and configure web components 

 Access to participate in Microsoft Teams and or Webex sessions for support and configuration by 
the knowledge specialist 

 MRI Education database at the current version or previous version 

 Have a test environment that has been refreshed withing the last academic year 

 Email service configured for MRI Education 

 File upload configure for MRI Education 

 Appropriate access to all Clients for the Knowledge Specialist 
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Service Overview 
We will assist in the successful implementation of the Citizen Portal for Schools Admissions by providing 
the following: 

 

We believe in a strong emphasis on a proactive partnership with the customer.  The MRI Education 
Project Coordinator will work closely with the customer’s appointed Project Lead throughout the project 
to achieve this.  The MRI Education Project Coordinator is the coordinating MRI staff member assigned 
to the project and is therefore able to respond authoritatively to the needs of the project and will actively 
and continually monitor progress on all risks, issues, actions, and decision in order to ensure successful 
delivery.   
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Service Details 

Session 1: Project Launch 
Key Prerequisites  
(full list provided in RAID log) 

 Access to a workstation with full access to MRI Education 
Test, with system admin rights for V4 Client, A&T 
Backoffice and the Citizen Portal  

Objectives  Review the scope of the software and for all parties to 
understand how they will benefit, and what the challenges 
maybe 

 Identify time and resources needed to support the 
implementation 

Audience  IT Support – to check and review Technical environment 

 Admissions Managers to understand their service needs 

 Support – impact on MRI Education and reporting and 
support 

Standard Agenda  Demonstrate the module for a Parent, and integration with 
the back-office 

 Review the RAID log and Technical Pre-requisites, allowing 
for IT support to understand how The Citizen Portal 
integrates if this is the first module to be used in the Citizen 
Portal 

 Review the requirements how the Admissions and Transfer 
Process (End of Phase, e.g. Primary to Secondary) 

 Test access to the Test environment to check for any 
missing configuration that will delay successful set up of the 
Test environment. 

Outcomes  All parties have a mutual understanding of the scope of the 
software, the service requirements, and resources needed  

 Test environment is ready for setup and configuration 
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Session 2: Configuration of Test 
Key Prerequisites  
(full list provided in RAID log) 

 Key contact for the Knowledge Specialist to contact who 
has full systems access to the V4 Client, Online Client, and 
access to Crystal or permissions to run reports 

 Key contact has can participate in MS Teams, and Webex 
meetings 

Objectives  Set up the Test Environment 

 Skim test it works form Parent application to import into MRI 
Education 

Audience  MRI Education coordinator or Key contact with full access 
to MRI Education 

 Admissions team lead be available for any key questions 

 IT support be available to contact for IIsrests if required 

Standard Agenda  Configure A&T Backoffice and Bases  

 Configure the Citizen Portal for School Places  

 Skim test – Registration, Application, Process in the Back 
Office 

Outcomes  Test system is working end to end, ready for training 
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Session 3: User Training for UAT 
Key Prerequisites  
(full list provided in RAID log) 

 Key contact for the Knowledge Specialist to contact who 
has full systems access to the V4 Client, Online Client, and 
access to Crystal or permissions to run reports 

 Users have access to Test for both the A&T BackOffice, 
Citizen Portal and emails.  

 If emails are not active in test users will been to register as 
parents prior to the session to allow for accounts to be 
activated, users may also prefer to you’re a non-work email 
account to test access from outside the office. 

  

Objectives  Understand the parents experience 

 Know how to match and process applications 

 Have a clear view of what they want to Test during 
acceptance testing 

Audience  MRI Education coordinator or Key contact with full access 
to MRI Education 

 Admissions team  

Standard Agenda  Registration and orientation within the Citizen Portal  

 Making an application 

 Matching and importing – how it works and behaviours 

 Finding and manging parent enquires 

 Offers to parents 

Outcomes  The admissions team are confident to test 

 Feel confident to invite other colleagues to make parent 
applications 

 Commit to testing 
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Session 4: User acceptance review 
Key Prerequisites  
(full list provided in RAID log) 

 Key contact for the Knowledge Specialist to contact who 
has full systems access to the V4 Client, Online Client, and 
access to Crystal or permissions to run reports 

 Able participate in MS Teams, and Webex meetings 

 Have a log of queries ready for the meeting 

Objectives  Review the UAT log 

 Confirm and agree text changes to the Live environment 

Audience  MRI Education coordinator or Key contact with full access 
to MRI Education 

 Admissions team  

Standard Agenda  Registration and orientation within the Citizen Portal  

 Making an application 

 Matching and importing – how it works and behaviours 

 Finding and manging parent enquires 

 Offers to parents 

 Check Technical Pre-requites for Live 

Outcomes  The admissions team are confident to go live 
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Session 5: Configuration of Live 
Key Prerequisites  
(full list provided in RAID log) 

 Key contact for the Knowledge Specialist to contact who 
has full systems access to the V4 Client, Online Client, and 
access to Crystal or permissions to run reports 

 Key contact has can participate in MS Teams, and Webex 
meetings 

Objectives  Set up the Live Environment 

 Skim test it works form Parent application to import into the 
MRI Education 

Audience  MRI Education coordinator or Key contact with full access 
to MRI Education 

 Admissions team lead be available for any key questions 

 IT support be available to contact for IIreset if required 

Standard Agenda  Configure A&T Backoffice and Bases  

 Configure the Citizen Portal for School Places  

 Skim test – Registration, Application, Process in the Back 
Office 

Outcomes  Live system is working end to end, ready for the public. 
Note once setup the Module can be switch off, until the 
official launch. 
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Session 6: Post Go Live Applications 
Key Prerequisites  
(full list provided in RAID log) 

 Key contact for the Knowledge Specialist to contact who 
has full systems access to the V4 Client, Online Client, and 
access to Crystal or permissions to run reports 

 Able participate in MS Teams, and Webex meetings 

Objectives  Review applications made by the public 

 Answer any queries the Admissions team for supporting 
parents 

Audience  MRI Education coordinator or Key contact with full access 
to MRI Education 

 Admissions team  

Standard Agenda  E-applications and enquiries 

 Matching and processing conflicts  

 Checking for anomalies 

 Validation of E-applications 

Outcomes  The admissions team are confident they are handling 
applications correctly 
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Session 7: Post Go Live Offers 
Key Prerequisites  
(full list provided in RAID log) 

 Key contact for the Knowledge Specialist to contact who 
has full systems access to the V4 Client, Online Client, and 
access to Crystal or permissions to run reports 

 Able participate in MS Teams, and Webex meetings 

Objectives  Check readiness to publish Offers 

 Answer any queries the Admissions team for supporting 
parents 

 Review what parents are going to have access to on Offer 
day 

Audience  MRI Education coordinator or Key contact with full access 
to MRI Education 

 Admissions team  

Standard Agenda  E-applications and enquiries 

 Technical Setup for Offers 

 Text parents will see 

 Import of acceptances (if using) 

Outcomes  Parents will get the offers on the National Offer day 
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Additional Service Options 

Additional Elements (as required) Sessions 
required 

Resource 
Required 

Reporting (Off Site) 
Adapting reports to support local needs 
 
Benefits 
Importing data from the general public needs checking and 
review, we have extensive experience in this area, but every 
customer is different. Working with the team we a quick 
provide a set of up to 10 reports that will underpin the 
implementation  
 
Cost:  

6 MRI Education 
Administrator 

Admission 
Manager  

Portal – Citizen In-Year (Off Site & Onsite) 
Adapting software to manage phase and In-year phase 
applications 
 
Benefits 
 
Cost: 

  

Portal – Citizen Late’s  (Off Site & Onsite) 
Adapting software to manage phase and In-year phase 
applications 
 

Benefits 
 
Cost: 
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